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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

HEADING

Date: February 26, 1999

Subject: Michigan Chrome ard Chemical Removal Site, Detroit, Wayne

County, Michigan

From: P.C. Lall, 0OSC, U.S. EPA, RS1l, Grosse Ile, MI

To:
K. Mould, USEPA, OSWER, Washington, D.C. (LAN MAIL)
W. Carney, Acting Chief, EERB, Chicago, IL (LAN MAIL)
J. El-Zein, Chief RS1l, Grosse Ile, MI (LAN_MAIL)
W. Messenger, Chief ESS, Chicago, IL (LAN_MAIL)
W. Ryczek, ESS, Chicago, IL . (LAN_MAIL)
R. Smith, ORC, Chicago, IL (LAN_MAIL)
V. Narsete, EER™, Chicago, IL {(LAN MAIL)
L. Fabinski, ATSDR, Chicago, IL (LAN MAIL)
G. Carpenter, MDEQ, Detroit, MI (E~mail)
B. Boyle, MDCH, Lansing, MI C e e (E-mail)
S. Lile, City of Detroit, Detroit, MI (E~mail)
M. Chezik, DOI, Philadelphia, PA . . . . . . . . . . . . (E~mail)
Duty Officer, National Response Center, Washington, D.C. (E~-mail)

POLREP No.: 7

BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: Ho
MDEQ Notification: Yes
Latitude/Longitude: 42° 23' 50" North/8_° 00" 5" West
Start Date: December 10, 1998
Completion Date: NA
SITE INFORMATION
Incident Category
CERCILA fund removal site.
Site Description
See POLREP #1.
RESPONSE INFORMATION
Situation
1. Current situation
The Emergency and Rapid Response Services (ERRS) contractor Earthtech,

Richmond, Virginia,

vent material is ongoing.
on site have been cleaned and rendered useless.

continues removal activities.
Five of the above ground storage tanks
Cleaning of the 1lift
Transportation

gate area and the compressor room has been completed.

Removal/cleanup of

{ASTs)



VI.

and disposal arrangements are being finalized for all waste streams on
site.

2. Removal activities to date: February 19, 1999 - February 25,
1999.

On February 19, 1999, ERRS continued vent removal/cleaning operations.
AST 6 was cleaned and rendered useless. Nine disposal samples were sent
to EQ, Ypsilanti, Michigan, for analyses.

On February 20, 1999, ERRS completed cleaning manhole 2. Vent
cleaning/removal operations continued. Vents in lab area were
investigated and sampled for lab analyses.

On February 22, 1999, ERRS continued vent removal/cleaning operations.
Cleaning of the lift gate area and the compressor room began. ERRS
started procuring lab for vent samples. A newly discovered transformer
was investigated tor possible polychlorinated biphenyl (PCB)
contamination. None was found. Vent samples were composited for lab
analyses.

On February 23, 1999, vent removal/cleaning operations continued.
Cleaning of the lift gate area and the compressor room was completed.
Cabinet in lab area was cleaned. ERRS began cleaning the platform in
trench 4 room. ERRS transportation and disposal coordinator re-
mobilized to site.

On February 24, 1999, ERRS completed cleaning the platform in trench 4
room. Vent removal/cleaning activities continued. ERRS bailed out and
rendered AST 1 useless, resulting in approximately 245 gallons of acidic
waste for disposal.

On February 25, 1999, ERRS continued removal/cleaning of vents in lab
area. AST 4 was cleaned, resulting in a 30-gallon drum of sludge and a
55-gallon drum of liquid for disposal.

Planned Removal Activities

ERRS contractor Earthtech will arrange for the transportation and
disposal of the contents of the aboveground stor: » tanks (ASTs), vats,
trenches, drums, and containers on the site.

Next Steps

Complete consolidation, packaging, and disposal of waste on site.

Key Issues

Potentially responsible party (PRP) has contracted Constega-Rover and
Associates (CRA), Romulus, Michigan, to oversee the EPA’'s activities.

COST INFORMATION

Estimated EPA costs as of 2/25/99 = $ 31,076.35
Estimated START costs as of 2/25/99 = $ 33,250.00
Estimated ERRS costs as of 2/24/99 = $126,352.43
DISPOSITION OF WASTES

Thirty cubic yard rolloff box of ACM was disposed of at Woodland Meadows
RDF, Wayne, Michigan.



